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PERFORMANCE TIME WORKSHEET FOR PL-566 STRUCTURES 

 
Site No.     Watershed        

By    Date  Checked     Date   

No. of 10 hour days per week   Site is located in    , Missouri. 
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COMMENTS 

JAN 31 0          

FEB 28 0          

MAR 31 0          

APR 30           

MAY 31           

JUNE 30           

JULY 31           

AUG 31           

SEPT 30           

OCT 31           

NOV 30           

DEC 31           

 

 

 

Probable date, Notice to Proceed        

Probable date, Construction to Begin       

Working Days Allowed for Performance       

 

Calendar Days Allowed for move-in       

Total Number Calendar Days allowed in Contract      

Probable date, Construction to end        
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PERFORMANCE TIME WORKSHEET FOR PL-566 STRUCTURES 

 

NORTH MISSOURI 
NORMAL CONSTRUCTION 

SOUTH MISSOURI 
NORMAL CONSTRUCTION 

Month Maximum Days per 
Month Workable  

Month Maximum Days per 
Month Workable  

JAN 0 JAN 0 

FEB 0 FEB 0 

MAR 0 MAR 0 

APR 10 APR 10 

MAY 14 MAY 16 

JUNE 15 JUNE 20 

JULY 23 JULY 23 

AUG 20 AUG 23 

SEPT 18 SEPT 20 

OCT 18 OCT 15 

NOV 12 NOV 10 

DEC 0 DEC 6 

 

The above values are based on 6-10 hour workdays per week.  For other work schedules, portion values accordingly. 

 

Comments:            
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